Task	Week 19	Week 20	Week 21	Week 22			Week 27		Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	TOTAL HOURS
Planning	2																
Problem Research	4	4	4		51			AY									
Design prototype		4															
Consulting design		2				15											
Manufacturing mold		4	4														
Manufacturing adaptor		4	4														
Testing			2	2	EXAMS	EXAMS		LIDAY									83
Progress meeting					Û	🏻	1	НО									
Research									4	4	4						
Testing											5	4	4				
Report + Analyzing									3	3	3	3	3				
Progress meeting														2			
Expected to be done																	